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= Accomplishments/Status

» Supported SC PDR Dry Run #2
» Early CLA in progress

» Received Mission Specification template from KSC

» John Honig at SAl/Herndon will replace Bob Hunley as LV I/F
Manager



P> . Issues/Problems

» MECO transients
» Separation nut torque tool clearance
» SC Humidity/Helium control at launch site

» GEM nozzle delamination and leakage
— Delaminations between plys of wrapped phenolic nozzle liners
— Previously flown on NASA missions, but not USAF
— Now viewed as medium risk by NASA

— GEMs replaced on SIRTF and both Mars missions
» Delay caused SRTF to slip to August

— KSC looking at test program to resolve problem long term
— KSC status at MPDR?



P> = Upcoming Events

» First Delta Il Heavy launch now planned for MER-B on 6/25/03

» Advanced MIWG/GOWG tentatively planned for August
— May be able to coincide with SIRTF launch



